

Minutes of DDC meeting

Subject	Minutes of the meeting of District Development Committee in respect of Bajali District.
Date & Time	07/02/2024 at 12:00 Noon
Venue	Conference Hall of office of the District Commissioner, Bajali.
Participants	Annexure- 1.1
Absentees	Annexure- 1.2
Fund Receipts & Utilisation	Annexure- A (Received) & B (Not Received)
Physical Progress	Annexure- C (for Current Year) and Annexure-D (for previous years)

The meeting was chaired by Shri M. K. Das, ACS, District Commissioner, Bajali.

The decisions of the meeting are as follows:

Category-A: Department specific

Sl. No	Sector	Administrative Department	Scheme / Project / Programme	Decision / Action to be taken	Agency responsible & Time line
1	Economic Development	Agriculture		<ul style="list-style-type: none"> To take necessary steps for the formation of Pathar Parisalana Sammittee (PPS) in each village. 	DAO, Barpeta & SDAO, Bajali.
				<ul style="list-style-type: none"> To take steps for the formation of FPO in each Block. 	DAO, Barpeta & SDAO, Bajali.
				<ul style="list-style-type: none"> To take necessary steps for opening of Pounds for stray cattle. 	CO, Bajali & Sarupeta Rev. Circle, BDO, Bajali & Bhawanipur Dev. Block & DVO, Barpeta.
				<ul style="list-style-type: none"> To carry out field visit at least once in a week to create awareness among the People about the Departmental schemes. 	DAO, Barpeta & SDAO, Bajali.
		P&RD	PMAY-G	<ul style="list-style-type: none"> To achieve the PMAY-G target and submit a compliance report. 	BDOs, Bajali & Bhawanipur Dev. Block
			Amrit Sarovar	<ul style="list-style-type: none"> To complete the excavation work of all Amrit Sarovar & submit a compliance report immediately. 	BDOs, Bajali & Bhawanipur Dev. Block
		Industries and Commerce & Public Enterprise.		<ul style="list-style-type: none"> To make arrangement for the display and sale of products of Co-operative societies at different venues. 	GM, DICC, Barpeta; DPM, ASRLM & DRCS, Barpeta
				<ul style="list-style-type: none"> To co-ordinate with Govt. for notifying Milk as One District One Product (ODOP) for Bajali as resolved by DLC. 	GM, DICC, Barpeta
			PM Vishwakarma	<ul style="list-style-type: none"> To ensure registration of applicants in PM Vishwakarma Portal of Bajali District. 	GM, DICC, Barpeta
		Animal Husbandry and Veterinary.		<ul style="list-style-type: none"> To carry out field visit at least once in a week to create the awareness among the People about the Departmental schemes. 	DVO, Barpeta
		Co-Operation		<ul style="list-style-type: none"> To make arrangement for the display and sale of products of Co-operative 	GM, DICC, Barpeta; DPM, ASRLM &

Sl. No	Sector	Administrative Department	Scheme / Project / Programme	Decision / Action to be taken	Agency responsible & Time line
				societies at different venues.	DRCS, Barpeta
		Handloom & Textiles	All Schemes	• Reviewed.	
		Sericulture	All Schemes	• Reviewed.	
		Agriculture Department (Engineering)	All Schemes	• Reviewed.	
		Dairy Development	All Schemes.	• Reviewed.	
		Fishery	All Schemes	• Reviewed.	
		Soil conservation	All Schemes.	• Reviewed.	
2	Social Sector	Health and Family Welfare.	Ayushman Bharat	• To complete the distribution of Ayushman Cards and submit a compliance report within 12 th Feb'2024.	Jt. Director Health Services, Barpeta .
	Ayushman Bharat		• To minimize the discrepancies between the nos. of Ration Card holders and Ayushman Card holders.	Jt. Director Health Services, Barpeta & Asst. Director, FPD &CA, Bajali.	
			• To ensure the presence of Doctors, Nurse and other medical staffs as per Govt. norms.	Jt. Director Health Services, Barpeta .	
			• To submit a list mentioning the number of men in position, vacancy details by 13 th Feb'2024.	Jt. Director Health Services, Barpeta .	
			• To submit a report on Scrub Typhus disease reported in Bajali District by 8 th Feb'2024.	Jt. Director Health Services, Barpeta .	
			• To submit VHSND micro plan to DSWO (i/c), Bajali.	Jt. Director Health Services, Barpeta & DSWO(i/c), Bajali.	
	Food, Civil Supplies and Consumer Affairs			• To ensure the procurement of Paddy at PPC and continue drive against sale of paddy to private agencies(unauthorized).	Asstt. Director, FPD & CA, Bajali
			• To minimize the discrepancies between the nos. of Ration Card holders and Ayushman Card holders.	Asstt. Director, FPD & CA, Bajali	
	Women & Child Development.		• To speed up the construction of Model AWCs.	DSWO(i/c)	
	Labour Welfare		• To make a plan for the required resources to maintain the labour database in Bajali District and submit it by 8 th Feb'2024 and prepare & submit labour database within two months.	District Labour Officer, Barpeta.	
			• To create awareness for migration of labours seeking inter-state migration	District Labour Officer, Barpeta.	

Sl. No	Sector	Administrative Department	Scheme / Project / Programme	Decision / Action to be taken	Agency responsible & Time line
		School Education: Elementary & Secondary.		<ul style="list-style-type: none"> To resolve the issue for construction of Model AWC at Bamunkuchi L.P. School. 	DEEO/IS, Barpeta
				<ul style="list-style-type: none"> To submit a report on availability of electricity, drinking water and Sanitation facility, furnisher etc. at each polling station and do all necessary repairment. 	DEEO/IS, Barpeta
		Sports and Youth Welfare.	All schemes	<ul style="list-style-type: none"> Reviewed 	
		Cultural Affairs.	All schemes	<ul style="list-style-type: none"> Reviewed. 	
3	Infrastructure	Water Resources.		<ul style="list-style-type: none"> To make all necessary preparation for the upcoming flood season. 	EE, WRD, Bajali
		ASRLM		<ul style="list-style-type: none"> To submit the report on survey of unemployed / dropout youths immediately. 	DPM, ASRLM
		Power(APDCL)		<ul style="list-style-type: none"> To conduct a joint survey for reposition of Electric Poles on NH-127A from NH-31 to Kenduguri. 	AGM, APDCL & E.E, PWD (NH) Div., Rangia & CO, Bajali Revenue Circle.
		Transport.		<ul style="list-style-type: none"> To conduct frequent checking on Traffic Rules violation, e.g- overloading, Drunk & Drive, Reckless Driving etc. in Bajali. 	DTO, Barpeta
				<ul style="list-style-type: none"> To assess availability of different types of vehicles requirement for upcoming Lok Sabha Election. 	DTO, Barpeta
				<ul style="list-style-type: none"> To allocate adequate man power for Bajali District for Traffic Enforcement & upcoming Election. 	DTO, Barpeta
		Public Health Engineering		<ul style="list-style-type: none"> To provide additional tap connection at AWCs where JJM facilities at schools are already available. 	EE, PHE, Bajali
				<ul style="list-style-type: none"> To ensure the drinking water & sanitation facility at each polling booth. 	EE, PHE, Bajali
		Public Works (Roads).		<ul style="list-style-type: none"> To repair the roads immediately having dangerous patholes near Bhokuwamari. 	EE, PWD (R), Bajali
		Public Works NH & Building.		<ul style="list-style-type: none"> Reviewed 	
Irrigation	All schemes	<ul style="list-style-type: none"> Reviewed. 			
4	Reforms, Governance Facilitation & Revolution	Environment and Forest.		<ul style="list-style-type: none"> To make necessary steps to revive the Nurseries in Bajali District. 	DFO, Social Forest, Barpeta
				<ul style="list-style-type: none"> To submit a report on compliance of pollution norms by all stone crusher units operating in Bajali District within 20th Feb, 2024. 	DFO(T), NK Div. Rangia & Regional Officer, Pollution Control Board, Bongaigaon

Sl. No	Sector	Administrative Department	Scheme / Project / Programme	Decision / Action to be taken	Agency responsible & Time line
		General Administration		• Reviewed	
		Excise	All Schemes	• Reviewed.	

Category-B: Theme Specific

S. No	Theme	Administrative Department	Scheme/ Project/ Programme	Decision/ Action to be taken	Agency Responsible & Timeline
	NA				

The District Commissioner, Bajali has also instructed the following to all Head of the Departments-

- To highlight the Inter-Departmental issues at the DDC meeting.
- To submit the list of projects ready for Inauguration & Foundation Stone laying immediately to the undersigned.
- All Head of Departments to attend to all visitors at their offices politely and give patient hearing to their grievances. They should take necessary follow up actions on the grievances/ issues and intimate the public accordingly.
- To make plantation covering atleast 20% land areas of office premises.
- To ensure the facility of ramps & wheel chair in all the Govt. offices.
- To take the necessary measures to control flood for the upcoming season.

The meeting ended with a vote of thanks from the Chair.

Signed by

Mridul Kumar Das

Date: 14-02-2024 12:59:39

District Commissioner,
Bajali

Dated- 14/02/24

Memo No. TND-27/19/2023-DEV-BAJ/ 20/E-66987/410 /508-A

Copy forwarded for kind information to:

1. The Secretary Co-ordination to the Chief Secretary, Assam for kind appraisal of CS, Assam, Dispur, Ghy-06
2. The Secretary to the Govt. of Assam Transformation & Development Department, Dispur, Ghy-06.
3. The P.S to Hon'ble Minister Ranjeet Kumar Dass, Minister of P&RD, L&E, F&CS, GAD etc. Departments.
4. The District Commissioner, Barpeta.
5. The Circle Officer, Bajali & Sarupeta Revenue Circle.
6. The BDO, Bajali & Bhawanipur Development Block.
7. Smti. Pranita Baishya Saikia, Deputy Chief of Division, T&D Dept., H.Q, Dispur, Ghy- 06.
8. All Members present in the DDC meeting.
9. Office file.

e-signed

District Commissioner,
Bajali








ATTENDANCE SHEET FOR DDC MEETING, BAJALI












DATE: 07/02/2024













TIME: 12.00 NOON













Venue : Conference Hall of Office of the District Commissioner, Bajali








Members Present

Sl. No.	Name of Officer	Designation	Contact No.	Signature
1	Sri M. K. Das, ACS	District Commissioner.		
2	Sri Aroop Pathak, ACS	CEO, Zilla Parishad.		
3	Smti, Urmi Medhi, ACS	Addl. District Commissioner.		 3/2/2024
4	Smti. Pallavi Gogoi, ACS	Addl. District Commissioner.		
5	Sri Pranjal Pratim Konwar, ACS	Addl. District Commissioner.		
6	Misem Akhond	Co Bayil	879024112	
7	Surbhi Kar neethi	circle officer, Sampeta		
8	Choudan Bysanah, ACS	BDO, Bajali		
9	Pincey Debbari, ACS	Asst. Commissioner		
10				

Sl. No.	Name of Officer	Designation	Contact No.	Signature
	Dr. Hashmat Ali	JDHS Bampeta Bajali	9435511162	
	A. Murali Harve	DPM I/C, NIM Bajali	958442643	
	Ahes M.	AFO, SF DIVISION, Bampeta	9435147613	
	Kamaljit Gagan	EE, WRD	8638379267	
	Muzim Sahay Chandan Baruah	APP Director Handlora Testing, Bampeta AHM, APDL, Pathasala Division	7002779053 7896717979	
	Sandeep Paul	EE, PHE	9864078380	
	Kasturi Patlak	AEE, T/C (PHE), Bajali	7002027532	
	Ajmer mehanra	DFDO, Bajali	9707468357	
	Himangshu Talukder	Rangia NH Div.	9706187804	
	Ajit K. Nath	AEE, PWD, Bajali	6002735394	
	B. C. Brahma	AEE (Agn), Pathasala	9864079920	

Sl. No.	Name of Officer	Designation	Contact No.	Signature
	PALASH BARUA	Executive Engineer Muzhin Bhabani	9864065625	
	Tapan Medhi	RAIO, HODV 1/2 SDVO, Bajali	9864414380	
	Dilip Das	D.D. Bhawanipati	8638770131	
	Murinda ko Barman	Superintendent of Sericulture Bajali	9101258076	
	Achut Barman	Supd. of Ind. & Comm 1/2 ADCI, Bajali	9365559773	
	Gauridanku Borbarmah	BO/J.E. Pathnala Soil Conservation Dept, Pathnala	7002339950	
	Jewel Tirkay	Labour officer Borgeeta	9865572583	
	Biswajit Sarma	E.E, Tihu Div (Lrri)	8133039032	
	Manirul Islam	EE, Bajali TRD, Patitola	9435028075	
	Rahul Kumar Das, AES	DEEO cum IS, Bajali i/c	9957392702	
	Zangula Gyai	DRCS, Borgeeta	9435325845	
	Ananya Bhattacharya	DPM, ASRLM Bajali	9365919509	

Sl. No.	Name of Officer	Designation	Contact No.	Signature
	Surya Baran	BRP	7002826276	
	Naba Kr. Sarma	J.E. SSA	8638275909	
	Ratul Nath, AEE	AEE, PWRD, BTRSD	9435010074	
	Raj Alam Akhtar	A.E. PWRD, Bhanupur - Sorbhog & Pakabatabani TRD, Barpeta Road	9577117161	
	Harshant Choudhary	E.O (IA) ADIC Bajali	98644 94354	
	Dhrubajyoti Choudhury	A.E (Elect), P.W.D, Barpeta	910115853	
	Raja Das	AE, PWD, Barpeta TBD	7002850400	
	Pranjal Kr. Sarma	Supdt. of Jail, Dist. Jail, Barpeta.	6002157672	
	Prasanta Kumar	Const. Rep. Abt.	84719	
			57094	
	Hemanga Das	SDAO, DOCC & TC Barpeta	9864395374	
	Sakibi Modhulalya	DDM, NABARD Barpeta & Bajali	6000973878	

Sl. No.	Name of Officer	Designation	Contact No.	Signature
	Dr. Anup Kumar Saha	Sr. Scientist & I/c, KVK	9435080235	
	Pranab Kumar	LDM Barpeta	8100205404	
	Md. Khafod Hussain	JE, Bajali Dev Block	7002976809	 7/02/2024
	Kamal Talukder	P/E, Barpeta (Bijali)	995475406	 3.2.24
	Bhennickan Deka	SDAO, Patasala	9435329163	
	Budhy Prasad	D.O. Gupta	9854263587	
	Bapan Kalita	DTO Barpeta	9435121951	 7/2/24

Monthly status of Fund receipt and utilisation for the Month of January, 2024

A. For Schemes: Funds received.

S. No.	Admin. Dept.	Name Of Scheme (+Implementation Agency)	PIMS Code & SLC Code	Category CS/CSS/Sta to/EAP etc.	Opening Balance with CNA/SNA/Other-s applicable.		Opening Balance with the District/Council/O thers- as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total Funds available for Scheme	Funds Utilised-till now Amount & (%in bracket)		Amount for which UCs Are pending at the end of previous year	Utilisation certificate submitted against total available funds for the current year.	Amount for which UCs are Pending as on date.		Remarks	
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year		
					6	7	8	9	10	11	12	13		14	15			16	17		18
1																					
1	Agriculture, Barpeta	NFSM	AS10	CSS	-	-	-	-	50000	-	50000	-	50000	50000	-	-	50000	-	-	-	
		HMNEH	AS51	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		PMFBY	HDFC Bank, Barpeta	CS	-	-	-	-	-	30000	-	30000	30000	-	10000	-	-	-	10000	-	
		PMKSY-PDMC	AS214	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		RKVY	AS9	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		CSS-ATMA	AS52	CSS	-	-	-	-	242000	-	242000	-	242000	242000	-	-	-	-	0	-	
		RKVY	AS76	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		Soil Health Mission	AS53	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		PM-KISAN	KICCI Bank, Barpeta Road	CS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
2	Agri. Engineering	RIDE-II	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
		RIDE-XXVI	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
		CMSGUY	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
		CIVIL WORKS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
		RIDE-XXVII	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
		SMAM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
3	A. H. & Veterinary Department, Barpeta	Rural Backyard Sheep & Goat Dev. Scheme Phase II	DARU BRT0032N ADCP	CSS	-	0	-	0	627000/-	0	0	0	0	0	0	NIL	-	627000/-	-	Completed	
		Awareness workshop & Introductory Training to Marginal Farmers & Youth of Rural on Feed & Fodder Dev.		CSS	-	0	-	0	151515/-	0	151515/-	0	151515/-	151082/- (99.71%)	0	NIL	-	151082/-	-	Completed	
		1. FMD & Brucella Vaccination		CSS	-	0	-	0	337887	0	337887	0	337887	337877 (100%)	0	NIL	-	337877	-	Vaccination going on	
		Classical Swine Fever Vaccination		CSS	-	0	-	0	22625/-	-	22625/-	0	22625/-	22625/-(100%)	0	Does not arise	Does not arise	22625/-	-	Completed	
		Rural Backyard Sheep & Goat Dev. Scheme Phase II (only for Bajali Dist.)		CSS	-	0	-	0	627000/-	0	627000	0	627000	620814 (99.01%)	0	NIL	-	627000/-	-	Completed	
		Hand Driven Chaff Cutter		CSS	-	0	-	0	291742/-	0	291742/-	0	291742/-	Nil	0	291742/-	-	291742/-	-	Yet to pay to the vendor	

Annexure-B

B. For Schemes for which no funds are received by the District/ Council: For (please visit <https://www.indiabudget.gov.in/index.php>- and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Agriculture Department, Barpeta	NA	NA	-
		NA	NA	-
2	Agri. Engineering	RIDF	-	-
		SMAM	-	-
3	A.H. & Vety. Deptt., Barpeta	DOES NOT ARISE	-	All schemes are adopted centrally at Directorate level and funds are also received by the directorate.
4	FCS & CA	Transportation Cost for the month of April/23 to June/23	Not Sanctioned from Govt. of Assam	-
5	Fishery Department	PMMSY 2022-23	C N A account are not available under DFDO , Bajali	All Schemes funds are released by District Fishery Dev. Officer, Barpeta
6	Environment & Forest Department	SOPD-SF(G)	-	-
		5th Year maint. of 5 Ha.Block Plantation at KHaradhara	No creation & maintn. After the adv. Work done in the year 2019-20	-
		5 Ha.Block Plantation at Gopapur	No creation & maintn. Only Advance work done during the year 2019-20	-
		Creation of 3 nos. of People Nursery	50% of fund received during the year 2022-23 & advance works done. Rest of fund yet to be received for creation etc. works	-
		E.E (M & A Garden)	-	-
		5th year maint. of 0.5 ht M&A Garden at N.H College, Patacharkuchi	After Adv. Work done in the year 2019-20. No fund received for creation & maintn. till date	-
7	BhabanipurDivision, Irrigation, Sarupeta	Restoration of Rupahi FIS under SOPD-G for 2019-20	-	-

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
8	Tihu Division Irrigation	Nil	Nil	Nil
9	PHED	-	-	-
10	PWD Bajali District & Bongaigaon District Territorial Building Division, Pathsala	Earth filling at campus of Bhattadev University (Plot 1, Plot 2) under SOPD for the year 2020-21	Running Bill submitted, but payment not made	Work Completed and Final bill submit August/2023 for payment
		Construction of approach road from existing road to IGNOU centre & common room of Bhattadev University for 2020-21	Final Bill submitted, but payment not made	Work Completed and Final bill submit Feb/2023 for payment
		Construction of Partition Wall and fixed Furniture for setting up a Computer Laboratory at Bhattadev University at Bajali, under SOPD for the year 2020-21	Final Bill submitted, but payment not made	Work Completed and Final bill submit Feb/2023 for payment
		General repairing of Women Hostel at Bhattadev University (Earth filling at around the Building and Brick Boundary wall of back side) of Bhattadev university for 2020-21	Final Bill submitted, but payment not made	Work Completed and Final bill submit Feb/2023 for payment
		Construction of Brick Boundary wall at Campus of Bhattadev University for the year 2020-21	Running bill submitted, but payment not made	Work completed (October/2023)
		Construction of Class Room Complex (G+1) of Bhattadev University, Bajali	Running Bill submitted, but payment not made	Work is in Progress (45 %)
		Construction of proposed District Sports Stadium Complex at Titkagaria Sports play ground, Bajali		Work not yet Started (0%)
		Upgradation of Govt. Poly. and ITI in Assam as Centre of Excellence (Construction of Workshop and Tech- Lab at Pathsal ITI) (Part -A) (Rs 888.878 L)		Work is in Progress (20%) The progress depends upon Part-B.

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
11	PWD (ROADS)	-	-	-
12	Handloom Textile & Sericulture	-	-	-
13	A. H. & Veterinary Department (Dairy Development)	-	-	No specific scheme
14	Water Resources Department, Bajali W.R. Division, Pathsala	"Construction of Embankment of river Pahumara from Doloigoan to Kumrekhowa under GP Mugaria" SOPD-G	The Scheme is not funded by the District/Council. The head of Accounts of the scheme is 4711-01-103-2855-506-13-99-SOPD-G-V-GA (SOPD-G)	-
		"Flood prevention of Pahumara River in Bajali District" RIDF-XXIX	Under tendering process.	-
		Closing of breach at Nayanpara alongwith Recoupment of Pahumara L/B Embankment from Kathalmurighat to Nowkuchi Pathar including Anti-Erosion and bank Protection measures at different reaches	The Scheme is not funded by the District/Council. The head of Accounts of the scheme is 4711-01-103-2855-506-13-99-SOPD-G-V-GA (SOPD-G)	-
		Closing of breach at Medhikuchi Alongwith recoupment of Pahumara R/B emkt. From Kathalmurighat to BB PWD Road including A/E and bank protection measures at different reaches	The Scheme is not funded by the District/Council. The head of Accounts of the scheme is 4711-01-103-2855-506-13-99-SOPD-G-V-GA (SOPD-G)	-
		Reconstruction of breached embankment at Ch. 2.51 km., 2.55 km, 2.60 km including improvement of R/B embankment of Rupohi River Rupohi - Bhuyapara PWD Road at Madhapur to Kathalmurighat alongwith A/E measures at different reaches	The Scheme is not funded by the District/Council. The head of Accounts of the scheme is 4711-01-103-2855-506-13-99-SOPD-FDR-V-GA (SOPD-FDR)	-
15	APDCL, Pathsala	-	-	-
16	Soil Conservation Department	Construction of Brick Channel with Box Culvert at village Kaljirapara (Baniachuba & Hirachupa) under RIDF-XXIX for the year 2023-24	-	-
17	Cooperation Department	-	-	-
18	P&RD (Bhawanipur Dev. Block)	-	-	-
19	P&RD (Bajali Dev. Block)	-	-	-
20	EDUCATION/SSA	NIL	NIL	NIL

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
21	Industries, Commerce & Public Enterprise Department	-	-	No Specific Scheme
22	Health & Family Welfare	Nil	-	-
23	Sericulture	SOPD-G (Gender Budget)	<p>1. 12 nos. of women Seri farmers are selected for providing rearing appliances equipments under the scheme SOPD-G (Gender Budget) for the year 2023-24</p> <p>2. 2 nos. of nominees of trop Seri performers for award money for the year 2023-24</p> <p>3. 7 Nos. of Women beneficiaries selected for providing "pedal Cum Motorized spinning machine" under SOPD-G for the year 2023-24</p> <p>4. There are three No. SOPD-G scheme in our office. One No. Scheme equipments and rearing appliances material are coming for distribution 12 no. women beneficiary in Bajali District</p>	<p>1. Central sponserd scheme Silk Samagra 2 Scheme proposal already send to Director of Sericulture</p> <p>2. Field Survey is going on</p> <p>3. To raise plant sampling to next Amrit Brikhya Andolan 5 (Five) Bigha suitable land is available at Batiamari V.G.R. Baghmara</p> <p>4. The lat Mandal report of 10 meter Land is 4 Katha 3 Iesa at Batiamari VGR, Baghmara under Supdt. of Sericulture , Bajali, Pathsala</p>
24	PWD NH	-	-	-

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

S.No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture Department, Barpeta	Pradhan Mantri Fasal Bima Yojana (PMFBY) Rabi (2023-24)	7000	-	-	54.63	-	-	-	-
		Pradhan Mantri Krishi Sinchayee Yojana(Per Drop More Crop)	142	-	-	-	-	10.5	-	-
		Natural Farming	7						Started	-
		Paddy Procurement KMS-1 1st Crop	6200	-	-	-	-	10.78	-	-
		PM-KISAN	19177	-	80	-	-	-	-	-
		Community Nursery under DM/RKVY	46 ha	100	-	-	-	-	-	-
		D.M.	200 ha	100	-	-	-	-	-	-
		RKVY								
		(i) Pea Seeds - Area 70 ha	35 Qtls.	100	-	-	-	-	-	-
		(ii) Rajma Seeds – Area 50 ha	18 Qtls.	100	-	-	-	-	-	-
		(iii) Mustard Seeds – Area 400 ha	40 Qtls.	100	-	-	-	-	-	-
		(iv) Soyabean Seeds – Area 33.33 ha	25 Qtls.	100	-	-	-	-	-	-
		(v) Jute - Area 100 ha	6 Qtls.	100	-	-	-	-	-	-
		(vi) Maize - Area 40 ha	7.2 Qtls.	100	-	-	-	-	-	-
		(vii) Linseed - Area 30 ha	4.8 Qtls.	100	-	-	-	-	-	-
		(viii) Gujrat Garlic - Area 5.71 ha	20 Qtls.	100	-	-	-	-	-	-
		(ix) Patato -Area 10 ha	225 Qtls.	100	-	-	-	-	-	-
		(x) Chick Pea - Area 20 ha	10 Qtls.	100	-	-	-	-	-	-
		HMNEH (Horti.)								
		Chaff Cutter	6 Nos.	100	-	-	-	-	-	-
Brush Cutter	3 Nos.	100	-	-	-	-	-	-		
Pulveriser	3 Nos.	100	-	-	-	-	-	-		

S.No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
		French Bean Seeds – Area 4.8 ha	6 KG	100	-	-	-	-	-	-
		Strawberry = Area 15 Ha	28000 Nos.	100	-	-	-	-	-	-
		Vegetable Seeds								
		(i) Brinjal	69.4 GM	100	-	-	-	-	-	-
		(ii) Capsicum	120 GM	100	-	-	-	-	-	-
		(iii) Pumpkin	210 GM	100	-	-	-	-	-	-
		(iv) Cheli	17 GM	100	-	-	-	-	-	-
		APART								
		Sali Paddy - Mini Kit	232 Nos	100	-	-	-	-	-	-
		Sali Paddy - Demo	31 Nos	100	-	-	-	-	-	-
		Rice Varietal Cafeteria	2 Nos.	100	-	-	-	-	-	-
		Potato Area Expansion = 46 Bigha	138 Qntl.	100						-
		Potato Demo = 2 nos.	23 Qntl.	-						Progress is going on
		Mustard Demo = 40 Nos.	50 KG	-						Progress is going on
		Mustard Area Expansion = 100 bigha, 300 Beneficiaries	840 KG	-						-
		Mustard Mini Kit = 1 Bigha , 120 Beneficiaries	120 KG	-						Progress is going on
		CSS- ATMA								-
		Agri/Allied Demo	8 Nos	-						-
		Training at Block Level	12 Nos.	100						-
		Exposure Visit	2 Nos.	100						-
2	Agri. Engineering	RIDF	-	-	-	-	-	-	-	-
		RIDF-XXVII	-	-	-	-	-	-	-	-
		RIDF-XXXVI	-	-	-	-	-	-	-	-
		SMAM	-	-	-	-	-	-	-	-
3	A. H. & Veterinary Department, Barpeta	NADCP 1. FMD Round - III	420433 Doses				39%			Vaccination is going on
		NADCP 2. Brucella Round-II	26384 Doses					17.69%		Vaccination is going on
		NADCP 3. CSF	5000 Doses	100%						Completed
4	FCS & CA	NIL	NIL	-	-	-	-	-	-	-

S.No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
5	Fishery Department	PMMSY 2022-23								
		New Pond Construction	12 Nos	11 Nos	-	-	-	-	1 No	Proposed for replacement
		New Rearing Tank	18 Nos	11 Nos					7 Nos	6 nos replaced
		Fish Hatchery	2 No	-	2 nos	-	-	-		Progress ongoing
		Backyard Ornamental Unit	2 Nos		1 nos	1 nos				Progress ongoing
		Inputs for fish farmers	6 Nos	6 nos	-	-	-	-		completed
		FL stocking in Wetland	2 Nos	2 Nos	-	-	-	-		Completed
Livelihood Support to Fishers	117 Nos	-	-	-	-	-	117 Nos			
6	Environment & Forest Department	CAMPA		-	-	-	-	-	-	-
		Maintenance of 1.5 ha. Nursery at Saibari	2	100%	-	-	-	-	-	-
		4th year maintn. 3.60 ha. Bio-diversity park at Batiamari		100%	-	-	-	-	-	-
7	Bhabanipur Division,Irrigation,Sarupeta	NA	1 no under NABARD XXIX -RIDF	NA	NA	NA	NA	NA	NA	-

S.No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
8	Tihu Division Irrigation	Construction of Patacharkuchi ELIS (7 points) under SMI (PMKSY-HKPP) for the year 2022-23 .	1						Yes	
		Installation of Solar and Electrically operated Hybrid Tube Well Scheme under Patacharkuchi LAC in Barpeta District(6 points) under RIDF-XXIX (NABARD) for the year 2023-24.	1	yes						
9	PHED	-	-	-	-	-	-	-	-	-
10	PWD Bajali District & Bongaigaon District Territorial Building Division, Pathsala	Construction of 10 Baded AYUSH Hospital at Bajali under State Annual Action Plan (SAAP) for 2022-23 & 2023-24 (Rs 7.50 Crore)	2 Nos						Not Started	-
		Painting and necessary repairing of the District Court building, Bajali in Bajali District (Rs 14.538 L)							Not Started	-
		Repairing of the residential quarter of the Addl. District & Session Judge, Bajali at Pathsala (Rs 4.60 L)							Not Started	-
		Repair /Renovation of the roof of the residential quarter of the Chief Judicial Magistrate, Bajali & Some repair works on the false ceiling & work of Motor Pump of the residential Bunglow of District & Session Judge,Bajali, Pathsala (Rs 11.692 L							Not Started	-
		Construction of G+1 Vulnerable Witness Deposition Centre at Bajali District & Session Judge Court Campus in Bajali District,Assam							Not Started	-
11	PWD (ROADS)	-	-	-	-	-	-	-	-	
12	Handloom Textile & Sericulture	-	-	-	-	-	-	-	-	
13	A. H. & Veterinary (Dairy Development)	APART	2 Nos. (Milk Trader's Training)	-	-	-	-	-	-	-

S.No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
14	Water Resources Department, Bajali W.R. Division, Pathasala	"Construction of Embankment of river Pahumara from Doloigaon to Kumrekhowa under GP Muguria" SOPD-G	---	-	94.02	-	-	-	-	The scheme is physically completed.
		"Flood prevention of Pahumara River in Bajali District" RIDF-XXIX	---	---	---	---	---	---	---	Under tendering process.
		Closing of breach at Nayanpara alongwith Recoupment of Pahumara L/B Embankment from Kathalmurighat to Nowkuchi Pathar including Anti-Erosion and bank Protection measures at different reaches	NIL	-	-	1 (68%)	-	-	-	Ongoing Scheme
		Closing of breach at Medhikuchi Alongwith recoupment of Pahumara R/B emkt. From Kathalmurighat to BB PWD Road including A/E and bank protection measures at different reaches	NIL	-	-	1 (64%)	-	-	-	Ongoing Scheme
		Reconstruction of breached embankment at Ch. 2.51 km., 2.55 km, 2.60 km including improvement of R/B embankment of Rupohi River Rupohi - Bhuyapara PWD Road at Madhapur to Kathalmurighat alongwith A/E measures at different reaches under SOPD	NIL	-	1 (81.40%)	-	-	-	-	Ongoing Scheme
15	APDCL, Pathasala	Revamped Distributed Sector Scheme(RDSS)	1	-	99%	-	-	-	-	-
16	Soil Conservation Department	WDC-PMKSY 2.0	Nil	Nil						-
		RIDF	1 No.	---	1 No.	---	---	---	---	Work in progress
		SOPD-G	---	---	---	---	---	---	---	-
17	Cooperation Department	NIL	-	-	-	-	-	-	-	-
18	P&RD (Bhawanipur Dev. Block)	PMAY(G)	-	-	-	-	-	-	-	-
		15th FFC - A.P Level	111	71	5	4	8	6	17	Combination of FY : 2020-21 FY : 2021-22 FY : 2022-23

S.No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
		15th FFC -G.P Level	207	0	0	0	0	45	137	Current Year
		MGNREGA	119	0	0	25	26	39	25	Current Year
		RGSA	9	7	0	2	0	0	0	Combination of FY : 2021-22 FY : 2022-23
		NSAP	-	-	-	-	-	-	-	-
		Amrit Sarovar	-	-	-	-	-	-	-	-
19	P&RD (Bajali Dev. Block)	PMAY(G)	-	-	-	-	-	-	-	-
		15th FFC - A.P Level	165	2	2	3	2	4	152	Combination of FY : 2020-21 FY : 2021-22 FY : 2022-23
		15th FFC -G.P Level	64	43	0	0	1	1	19	Current Year
		MGNREGA	95	0	0	0	0	13	82	Current Year
		RGSA	24	15	2	3	3	0	0	Combination of FY : 2021-22 FY : 2022-23
		NSAP	-	-	-	-	-	-	-	-
		Amrit Sarovar	-	-	-	-	-	-	-	-
20	EDUCATION	ACR,	2	-	2	0	0	0	0	-
		GIRLS TOILET	3	3	0	0	0	0	0	-
		BOYS TOILET	8	8	0	0	0	0	0	-
		RAMP	3	3	0	0	0	0	0	-
		DY. BOYS TOILET	22	22	0	0	0	0	0	-
		DY.GIRLS TOILET	9	9	0	0	0	0	0	-
		CHILDREN & ADOLOCENT LIBRARY	30	0	0	0	30	0	0	-
21	Industries, Commerce & Public Enterprise Department	NA	NA	NA	NA	NA	NA	NA	NA	No GOI Scheme/GOA Scheme is implemented by DICC Where fund is allotted to DICC for implementation
22	Health & Family Welfare	Construction of BPHU at Bhawanipur BPHC in Bajali under PM-ABHIM in turnkey basis	1	100%						Completed
		Construction of Co-location of AYUSH OPD at Barbang PHC in Bajali under NHM, Assam.	1	100%						Completed

Annexure-D

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Previous Years

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks	
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started		
1	Agriculture Department, Barpeta	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
2	Agri. Engineering	RIDF-II	-	-	-	-	-	-	-	-	-	-	-	-	38	
		RIDF- XVII	-	-	-	-	-	-	-	-	-	-	-	-	-	
		RIDF- XVII	-	-	-	-	-	-	-	-	-	-	-	-	-	
		SMAM	-	-	-	-	-	-	-	-	-	-	-	-	-	
3	A. H. & Veterinary Department, Barpeta	Rural Backyard Sheep & Goat Dev. Scheme Phase-II	1	Yes	-	-	-	1	100%	-	-	-	-	-	Completed	
		Awareness workshop & Introductory Training to Marginal Farmers & Youth of Rural on Feed & Fodder	1	Yes	-	-	-	1	100%	-	-	-	-	-	Completed	
		Rural Backyard Sheep & Goat Dev. Scheme Phase-II (Only for Bajali Dist)	1	Yes	-	-	-	1	100%	-	-	-	-	-	Completed	
		Hand Driven Chaff Cutter	1	Yes	-	-	-	1	100%	-	-	-	-	-	Completed	
4	FCS & CA	NFSA/13	NIL	-	-	-	-	-	-	-	-	-	-	-	-	
5	Fishery Department	PMMSY 2021-22	-	-	-	-	-	-	-	-	-	-	-	-	-	
		Construction of New Pond	5 Nos	1 No	-	-	-	1 No	4 Nos	-	-	-	-	-	1 No	Proposed for replacement
		Construction of Rearing Tank	12 Nos	2 Nos	-	-	-	2 Nos	10 Nos	-	-	-	-	-	2 Nos	2 nos replaced
		Small Bio Floe (WM)	1 no	1 No	-	-	-	1 No	-	1 No	-	-	-	-	-	-

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
		Mini Fish Feed Mill	1 no	1 No	-	-	-	1 No	-	-	1 No	-	-	-	
		IFS	3 Nos	3 Nos	-	-	-	3 Nos	3 nos	-	-	-	-	-	
6	Environment & Forest Department	-	-	-	-	-	-	-	-	-	-	-	-	-	-
7	Bhabanipur Division, Irrigation, Sarupeta	SOPD-2019-20	-	-	-	-	-	-	-	-	-	-	-	-	-
		Restoration of Rupahi FIS under SOPD-G	1 No	NA	NA	3	NA	3	NA	NA	NA	44%	NA	NA	-
		SOPD -2022-23	-	-	-	-	-	-	-	-	-	-	-	-	-
		Hybrid Irrigation Scheme (Solar/Electric) under SOPD-G	1	0.25 years	NA	NA	NA	0.25 years	100%	NA	NA	NA	NA	NA	-
8	Tihu Division Irrigation	Construction of Solar powered MDTW scheme at Niz-Bhaluki (2 points) under RIDF-XXVIII (NABARD) for the year 2022-23.	1	-	-	-	-	-	-	-	Yes	-	-	-	Physical Progress=95%
		Extension, Renovation and Moderization (ERM) of Kaldiya FIS 2022-23	1	-	-	-	-	-	Yes	-	-	-	-	-	Physical Progress=75%
		Construction of Branch Canal (Brick Lined) at ch. 1752.00 M (Right Side) and at Ch. 2300.00 M (right Side) of Main Canal at Modariya FIS under SOPD-G for the year 2022-23	Nil	-	-	-	-	-	Yes	-	-	-	-	-	-

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks	
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started		
		Hybrid Irrigation Scheme (Electrical/Solar) operated at Patacharkuchi LAC (4 Point) for the year 2022-23	Nil	-	Nil	-	-	-	Yes	-	-	-	-	-	-	
9	PHED	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
10	PWD Bajali District & Bongagaon District Territorial Building Division, Pathsala	SOPD-2019-20 Construction of inspection Bungalow at Patacharkuchi in Barpeta District (Providing GF & FF)	1 No		1.6 Years			1.6 Years	100%							
		SOPD -2020-21 West side of boys Hostel (Ground Floor) Convert to Departmental class room at Bhattadev University at Bajali.	6 Nos						100%							
		Earth filling at campus of Bhattadev University (Plot 1, Plot 2)							100%							
		Construction of approach road from existing road to IGNOU centre & common room of Bhattadev University							100%							
		Construction of Partition Wall and fixed Furniture for setting up a Computer Laboratory at Bhattadev University at Bajali							100%							
		General repairing of Women Hostel at Bhattadev University (Earth filling at around the Building and Brick Boundary wall of back side) of Bhattadev university							100%							
		Construction of Brick Boundary wall at Campus of Bhattadev University			0.7 Years				0.7 Years	100%					Work completed	

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks	
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started		
		SOPD -2022-23														
		Construction of Bhattadev University at Bajali, Assam												45%	1st slab of 5 No block completed & 2nd slab of VC residence and Physics block	-
		Construction of Integrated Office of the Deputy Commissioner, Bajali												15%	Casting of GF column completed	-
		Construction of proposed District Sports Stadium Complex at Titkagaria Sports play ground, Bajali												0%	Estimate for Earth filling has been submitted	-
		Upgradation of Govt. Polytechnic and ITI in Assam as Centre of Excellence (Construction of Workshop and Tech- Lab) (Part - B) (Govt. ITI of Pathsala)														-
		Upgradation of Govt. Poly. and ITI in Assam as Centre of Excellence (Construction of Workshop and Tech- Lab) at 61 nos of ITI/Polytechnic of Assam (Part -A)												20%	Work in progress	-
		Upgradation of Govt. Poly. and ITI in Assam as Centre of Excellence (Construction of Workshop and Tech- Lab) at 61 nos of ITI/Polytechnic of Assam (Part -B)												25%	Walling works is in progress and toilets block completed.	-

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
		Construction of Class Room Complex (G+1) of Bhattadev University, Bajajli											45%	Slab casting Completed	-
11	PWD (ROADS)	PMGSY-III (2022-2023)	1 Nos.	1 Nos.				1 Nos.		1					
		Periodic Renewal under PMGSY (Regular 2006-07)	2 Nos.	2 Nos.				2 Nos.		1	1				
		SOPD-G (2020-21)	2 Nos.	1 Nos.	1 Nos.			2 Nos.		2					
		SOPD-G (2021-22)	1Nos.	1 Nos.				1 Nos.		1					
		RIDF-XXVII of NABARD (2021-22)	2 Nos.	1				1 Nos.			1	1			

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
		NLCPR (2018-19)	1 Nos.			1 Nos.		1 Nos.		1					Expected to be completed by February,2024
		CRIF (2020-21)	2 Nos.	2 Nos.				2 Nos.		1		1			
		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA) (2022-23)	11 Nos.	1 Nos.				1 Nos.			8	3			
		Mukhya Mantrir Path Nabikaran Aachani (MMPNA) (2022-23)	4 Nos.	4 Nos.				4 Nos.	3	-	1				
		Mukhya Mantrir Unnota Path Pakikaran Aachani (MMUPPNA)(2022-23)	2 Nos.									2			
		Mukhya Mantrir Mathauri Pakikaran Aachani (MMMPPNA) (2022-23)	1 Nos.	1 Nos.				1 Nos.						1	

S.No	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks	
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started		
12	Handloom Textile & Sericulture	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
13	A. H. & Veterinary Department (Dairy Development)	APART	2 Nos. (Training Programme)	-	-	-	-	-	2 Nos. (100%)	-	-	-	-	-	-	-
		RIDF	1 (Construction of Milk Collection Centre)	-	-	-	-	-	1 No. (100%)	-	-	-	-	-	-	-
14	Water Resources Department, Bajali W.R. Division, Pathsala	"Construction of Embankment of river Pahumara from Doloigaon to Kumrekhowa under GP Maguria" SOPD-G	1	-	-	-	-	-	-	-	-	-	-	-	-	The scheme was completed on 15-03-2023 under Barpeta W.R. Division, Barpeta and the same had handed over to Bajali W.R. Division on 11-10-2023. Demand for fund has submitted by the Bajali W.R. Division, Pathsala on 16-10-2023
		Closing of breach at Nayanpara alongwith Recoupment of Pahumara L/B Embankment from Kathalmurighat to Nowkuchi Pathar including Anti-Erosion and bank Protection measures at different reaches	1	-	-	-	-	-	-	-	-	-	-	-	-	-

