

GOVERNMENT OF ASSAM
OFFICE OF THE SUB DIVISIONAL OFFICER (CIVIL)::: BAJALI
MADAN RAUTA NAGAR, PATHSALA.
E-mail: dcbajali@gmail.com Tel: 03666-296999

Minutes of DDC meeting

Subject	Minutes of the meeting of District Development Committee in respect of Bajali Sub-Division
Date & Time	27/09/2023 at 11:00 AM
Venue	Conference Hall of office of the Sub- Divisional Officer (Civil), Bajali.
Participants	Annexure- 1.1
Absentees	Annexure- 1.2
Fund Receipts & Utilisation	Annexure- A (Received) & B (Not Received)
Physical Progress	Annexure- C (for Current Year) and Annexure-D for previous years.

The meeting was chaired by Shri M. K Das, ACS, Addl. District Commissioner (i/c), Bajali.

The decisions of the meeting are as follows:

Category-A: Department specific

S. No	Sector	Administrative Department	Scheme / Project / Programme	Decision / Action to be taken	Agency responsible & Timeline
1	Economic Development	Agriculture	PM-KISAN	<ul style="list-style-type: none"> To submit the updated status report on PM-KISAN. To submit a list of deaths occurred & shifted beneficiaries of PM-KISAN within 7 days. 	DAO, Barpeta & SDAO, Bajali.
			Paddy procurement	<ul style="list-style-type: none"> To speed up the process of paddy procurement in order to achieve the target. 	DAO, Barpeta & SDAO, Bajali.
				<ul style="list-style-type: none"> To submit a detailed report on bank details of beneficiaries which are not NPCI seeded. To clean up the office campus. 	DAO, Barpeta & SDAO, Bajali.
		P&RD	Jal Mitra	<ul style="list-style-type: none"> To resolve the issue related Jal Mitra at Baniagaon. 	BDO, Bajali / Bhawanipur Dev. Block
			MGNREGA	<ul style="list-style-type: none"> To organise a meeting with Bank managers to address low disbursement of funds to eligible MGNREGA beneficiaries. 	
			Amrit Sarovar	<ul style="list-style-type: none"> To submit a report on excavation sites under Amrit Sarovar Schemes before 30/09/2023. 	
			Sanskritk Mahasangram	<ul style="list-style-type: none"> To receive the forms and to ensure invitation and active participation of elderly citizen of the society to make it a successful event. 	
		Fishery	KCC	<ul style="list-style-type: none"> To organise a meeting with Union Bank manager for not sanctioning KCC loans. 	DFDO, Barpeta

		Handloom, Textiles		<ul style="list-style-type: none"> To create a new Handloom cluster under Bhawanipur Dev. Block. 	Asst. Director, Handloom & Textile, Barpeta
			Swanirbhar Nari	<ul style="list-style-type: none"> To submit a compliance report on Swanirbhar Nari. 	Asst. Director, Handloom & Textile, Barpeta
		Sericulture		<ul style="list-style-type: none"> Sericulture Dept. to assist in finding a suitable land to raise plant sampling for next Amrit Brikshya Andolan. 	Superintendent of Sericulture, Pathsala
		Industries and Commerce & Public Enterprise		<ul style="list-style-type: none"> To resolve the encroachment issue at the land allotted for Pottery Cluster to DICC at Bichankuchi. To submit a status report on the case related to eviction. 	Circle Officer, Bajali & GM, DICC, Barpeta
		Agriculture Department (Engineering)		<ul style="list-style-type: none"> To submit PCR to NABARD. Pending selection of beneficiaries for VLFMB under SMAM scheme to be done immediately. 	A.E.E, (Agri. Engineer), Bajali
		Soil Conservation	All Schemes	<ul style="list-style-type: none"> Reviewed 	
		Animal Husbandry and Veterinary.	All Schemes	<ul style="list-style-type: none"> Reviewed 	
		Dairy Development	All Schemes/ Training Programme	<ul style="list-style-type: none"> Reviewed 	
2	Social Sector	Education-School Education: Elementary & Secondary.		<ul style="list-style-type: none"> To review the outcome of remedial teaching in all the selected 50 schools. To submit list of promising players for registration in Khel Maharan to DSO. Written explanation to be sought from the schools which didn't upload the photos for Amrit Briksha Andolon. To submit a report on schools which are not covered under JJM within 7 days and also issue a certificate to this office. To submit a written application to ADC (i/c), Bajali for stores or godown for keeping textbooks and other essential things of schools. To submit a report on construction of ramp in schools by the evening on 27/09/2023. To submit a report on Mid-Day Meal and to maintain a register for the same. 	DEEO, Barpeta / IS, Barpeta

		Women & Child Development		<ul style="list-style-type: none"> To conduct a re-verification of AWCs which are not covered under JJM and submit a report within a week. 	DSWO (i/c), Bajali
		Health and Family Welfare.		<ul style="list-style-type: none"> To improve the PMJAY card distribution percentage. To create awareness and to follow up for organ donation under National Organ & Tissue Transplant Organisation Drive. To find a suitable place for construction of mortuary in Bajali and submit a report by 16th October, 2023. 	Jt. Director Health Services, Barpeta
		Sports and Youth Welfare.	Khel Maharan	To increase the number of registration of participants for Khel Maharan.	DSO, Barpeta
		Food, Civil Supplies and Consumer Affairs	All scheme	<ul style="list-style-type: none"> Reviewed 	
3	Infrastructure				
		ASRLM	Amrit Kalash Yatra	<ul style="list-style-type: none"> To submit a progress report on Amrit Kalash Yatra within 3 days 	DPM, ASRLM, Bajali.
		Irrigation		<ul style="list-style-type: none"> To submit a map of irrigated area and potential created of Irrigation – Tihu and Bhawanipur Division within 7 days. 	E.E, Irrigation, Tihu & Bhawanipur Division.
				<ul style="list-style-type: none"> To notify DLIC for both Tihu Division & Bhawanipur Division for PMKSY-phase- IV. 	E.E, Irrigation, Tihu Division
		Public Works NH & Building.		<ul style="list-style-type: none"> To resolve the issue of electrification at Inspection Bunglow at Patacharkuchi. To submit the design layout for proposed District Sports Stadium complex at Titkalaria sports playground, Bajali 	E.E, PWD (Building)
		Transport		<ul style="list-style-type: none"> To closely monitor the ongoing skill training programme. 	DTO, Barpeta
		Public Works (Roads)		<ul style="list-style-type: none"> To submit a report on open drain in Santipur area within 27th Sep, 2023. 	E.E, PWD (R)
		Public Health Engineering	All Schemes	<ul style="list-style-type: none"> Reviewed 	
		PWD (Electrical)	All Schemes	<ul style="list-style-type: none"> Reviewed 	
		Water Resources.	All scheme	<ul style="list-style-type: none"> Reviewed. 	

4	Reforms, Governance Facilitation & Revolution	Environment and Forest.	Amrit Brikshya Andolan.	• Sericulture Dept. to assist in finding a suitable land to raise plant sampling for next Amrit Brikshya Andolan.	DFO & Superintendent of Sericulture, Pathsala
---	---	-------------------------	-------------------------	---	---

Category-B: Theme Specific

S. No	Theme	Administrative Department	Scheme/ Project/ Programme	Decision/ Action to be taken	Agency Responsible & Timeline
1	Khel Maharan	_____	Khel Maharan	To increase the number of registration of participants for Khel Maharan.	DEEO / IS / DSO
2	Swachhta Hi Seva	_____	Swachhta Hi Seva	To take part in cleanliness drive on 1 st Oct'2023 at 10 AM to 11 AM.	All Head of the Departments
3	Assam Sanskritik Mahasangram	_____	Assam Sanskritik Mahasangram	To spread awareness to take part in the programme.	All Head of the Departments

The Addl. District Commissioner (i/c), Bajali has also been instructed the following to all Head of the Departments-

- To update the reports and submit it within 7 days for DC conference to be held on October, 2023.
- To clear the outstanding dues to APDCL.
- The DDC meeting for the month of October'23 to be held in the mid of October, 2023 and from November, 2023 onwards it will be scheduled on 7th of every month and if 7th day of the month happens to be a holiday then the meeting will be scheduled on next working day.

The Meeting ended with a vote of thanks from the Chair.

Signed by

Mridul Kumar Das

Addl. District Commissioner (i/c),

Date: 06-10-2023 11:07:15

Memo No. TND-27/19/2023-DEV-BAJ/ 20/E-66987/149/2806-A

Dated- 03/10/2023

Copy forwarded for kind information to:

1. The Staff Officer to Chief Secretary, Assam for kind appraisal of CS, Assam, Dispur, Ghy-06
2. The Secretary to the Govt. of Assam Transformation & Development Department, Dispur, Ghy-06.
3. The P.S to Hon'ble Minister Ranjeet Kumar Dass, Minister of P&RD, L&E, F&CS, GAD etc. Departments.
4. The District Commissioner, Barpeta.
5. The Circle Officer, Bajali & Sarupeta Revenue Circle
6. The BDO, Bajali & Bhawanipur Development Block.
7. Smti. Pranita Baishya Saikia, Deputy Chief of Division, T&D Dept., H.Q, Dispur, Ghy- 06
8. Smti Bornali Borah, Research Assistant T&D Dept., H.Q, Dispur, Ghy- 06
9. All Members present in the DDC meeting.
10. Office file.

e-signed

Addl. District Commissioner (i/c),
Bajali








ATTENDANCE SHEET FOR DDC MEETING, BAJALI











DATE: 27/09/2023













TIME: 11.00 A.M













Venue : Conference Hall of Office of the Sub- Divisional Officer (Civil), Bajali











Members Present

Sl. No.	Name of Officer	Designation	Contact No.	Signature
1	Sri M. K. Das, ACS	Addl. District Commissioner (i/c) , Bajali		
2	Sri Aroop Pathak, ACS	CEO, Zilla Parishad		
3	Sri Manojyoti Kutum, ACS	Addl. District Commissioner.		
4	Smti, Urmi Medhi, ACS	Addl. District Commissioner.		
5	Smti. Pallavi Gogoi, ACS	Addl. District Commissioner.		
6	Sri Pranjal Pratim Konwar, ACS	Addl. District Commissioner.		
7	Marum Yusuf Ahmed, ACS	Circle officer, Bajali		
8	Princey Selman, ACS	Ac. , i/c JSMO Bajali		
9	Bhabani Pegu	BDO, Bhawanipur Dev. Block		
10				

Sl. No.	Name of Officer	Designation	Contact No.	Signature
	Latit Kumar Das, AES	DEEO i/c cum Is, i/c. Bajali	9957392702	
	Swyjan Barua	BRP(Aca) Bajali	7002826276	
	Anupkr Barman.	DFE-Skills, ASRLM	9864761317	
	Ananya Bharadwaj	DPM, ASRLMS	9865919509	
	Kamaleswar Kalis	J.E. Bajali Dev. Block	7896224216	
	B.C. Barman.	AOE(Agr), Palasala	9864079920	 (Barman 27/09/2023)
	Pranjan Rajmedhi	FM, DICE Bajali	9864295333	
	Munindra kr Barman	Superintendent of Services Bajali	9101258076	
	PALASH BARUA	EXECUTIVE Engineer	9864065625	
	Masizim Rahman	Asst Director Handloom & Textiles	7002779053	

Sl. No.	Name of Officer	Designation	Contact No.	Signature
	Debmunda Baiswal	EE, Bapatla WR Divn	9002267986	 27/5/23
	Tapan Kundu	RAIO Howly 7c SDVO, Bapatla	9866414380	 27/9/23
	Dr. Prabir K. J.	D.V.O, Bapatla	8638870506	 27/11/23
	D.N. Basman	Asst. Director, Dairy Dev., Nabbari Zone, Nabbari	8761826746	 27/9/2023
	Chandan Borah	Asst. M, APDU, Patkhesula.	7896717979	 27/11/23
	Rupjyoti Deka	DDM, Bajali	7802837382	
	Dr. Debnanda Dev Chaudhury	S.D.M & I.A.O (Asst) Bajali	9435123621	
	RAJEEB BORA	EE (PHE) Bajali	7002917583	
	Kamaljit Gayan	EE, WRD, Bajali	8638379267	
	Pranita B. Sankar	S.R.O, T&D Deptt. Dispur	9854041618	
	Kailash Rajkhowa	R.A. T&D Deptt	7002325881	
	Chandan Bezbaruah	BTD, Dighli	93608418	

Sl. No.	Name of Officer	Designation	Contact No.	Signature
	Phatik Bora	Dy. Director, Town & County Planning, BPT.	9435604594	
	Pankaj Pratik Chakrabarty	CPM. (PMAY-U) Patheala MB & Palacharhudi W.	7550426507	
	Akash K. Afs	Off. SF Division, Bapatlar.	94351-47613	
	Bidyut Bora	AE, Bajali PHE Div	8638701586	
	Ajan Mahanta	DFDO, Bajali	9707468357	
	Hemanta Barman	RDO, Bajali	700279616	
	Prasanta Gogoi	Dy. Supdt. of Exercise Patheala	9864075972	
	Sanguta Gogoi	Deputy Registrar of Coop. Society	9435325845	
	Nabasyoti Pathak	community organizer	7086746878	
	Kabindra Medak	Inspector FPD & CA Bajali	9954053711	
	Hijal Phalgun	Inspector KCS & CA	9613770625	
	Dilip Kr. Kalita	JE Bajali ZP	9101479324	

Sl. No.	Name of Officer	Designation	Contact No.	Signature
	Kaustik Das	ADPM (MUNRE-4)	700 2465157	K. Das
	Madhurima Pathak	ADPM (PMAY-G)	7002144007	
	Deep Jyoti Boraman	ASCO, Soil Conservation, Barpeta	7002778727	
	Dhrubajyoti Choudhury	A.E, PWD Electrical	9101115853	
	Hemanga Das	SDAO, DOCC & TC, Barpeta	9864395374	
	Bhumidhar Dutta	YC SDAO, Pathsala	9435329163	
	Pooja Das	Y.I.	9954821588	
	Ratul Naito	AEE, PWRD, PTRSDivision	9425010074	
	Rubul Dekar	AE, PWRD, BPSTR Division	9101721496	
	D. Sarma Medhi	EE, PWD(B), Bajali	9864026179	
	Nreipon Medhi	EE, PWD(B), Barpeta	9613875186	

Sl. No.	Name of Officer	Designation	Contact No.	Signature
	Kaustik Das.	ADPM (M4NR-44)	700 2465157	K. Das
	Madhurima Pathak	ADPM (PMAY-6)	7002149007	
	Deep Tyoti Borman	ASCO, Soil Conservation, Barpeta	7002778727	
	Dhrubajyoti Choudhury	A.E, PWD Electrical	9101115853	
	Hemanga Das	SDAO, DoccBTC, Barpeta	9864395374	 27/9/13
	Bhurnidhar Dutta	Yc SDAO, Pathasala	9435329163	
	P. Das	LVI.	99548-26588	
	Ratul Nali	AEE, PWRD, PTRSDivision	9425010074	
	Rubul Dekar	AE, PWRD, BPSRDivision	9101721496	
	D. Sarma Medhi	EE, PWD (B), Bajali	9864026179	
	Nripes Medhi	EE, PWD (B), Barpeta	9613875186	

Monthly status of Fund receipt and utilisation for the Month of August Year 2023

A. For Schemes: Funds received.

S. No.	Admin. Dept.	Name Of Scheme (Implementation Agency)	PFMS Code & S.L.C. Code	Category CS/CSS/State/E AP etc.	Opening Balance with C-S-Others-as applicable.		Opening Balance with the District/Council/Others- as applicable.		Current Year Allocation to District *		Fund received in the current Year		Total Funds available for Scheme	Funds Utilised-till now Amount & (%in bracket)		Amount for which UCs Are pendingat the end of previous year	Utilisation certificate submitted against total available funds for the current year.	Amount for which Ucs are Pending as on date.		Remarks		
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share		Of Previous Year	Of Current Year
1		NFSM	AS10	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		HMNDH	AS51	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		PMFBY	HDFC Bank, Barpeta	CS	-	-	-	-	-	10000	-	10000	10000	-	10000	-	-	-	-	-	10000	-
		PMKSY-PDMC	AS214	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		RKYY	AS9	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		CSS-ATMA	AS52	CSS	-	-	-	-	191000	-	191000	191000	191000	191000	-	-	-	-	-	-	75000	-
		PKVY	AS76	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		Soil Health Mission	AS53	CSS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
		PM-KISAN	ICICI Bank, Barpeta Road	CS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
2	APDCL Pathasala	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	All scheme related funds were received & utilized at Bijulee Bhawan, Faltanbazar, Ghy-1	
3	A. H. & Veteri- ry Department (Dairy Development)	APART (Dairy Development)	-	EAP	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	Records of fund is maintained with ATMA	

Annexure-B

B. For Schemes for which no funds are received by the District/ Council: For (please visit <https://www.indiabudget.gov.in/index.php>- and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Agriculture Department, Barpeta	-	-	-
2	APDCL, Pathsala	-	-	-
3	A. H. & Veteri-ry Department (Dairy Development)	-	-	No specific scheme
4	Health & Family Welfare	-	-	-
5	Bhabanipur Division, Irrigation, Sarupeta	Restoration of Rupahi FIS under SOPD-G for 2019-20	Demand for Rs 410.27146 L is at fi--ce deptt.	Original head of account is changed to a new head of account due to concise budget. Revised AA is received from the Govt ,demand is submitted .
6	PUBLIC WORKS DEPARTMENT (ROADS)	-	-	-
7	A.H. & Vety. Deptt., Barpeta	DOES NOT ARISE	-	All schemes are adopted centrally at Directorate level and funds are also received by the directorate.
8	Handloom & Textile Dept. Barpeta (Bajali Sub Division)	-	-	-

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
9	Sericulture	SOPD-G (Gender Budget)	<p>1. 12 nos. of women Seri farmers are selected for providing rearing appliances and equipments under the scheme SOPD-G (Gender Budget) for the year 2023-24</p> <p>2. 2 nos. of nominees of trop seri performers for award money for the year 2023-24</p> <p>3. 7 nos. of Women beneficiaries selected for providing "pedal cum Motorized spinning machine" under SOPD-G for the year 2023-24</p>	<p>1. Central sponsored scheme Silk Samagra 2 scheme proposal already send to Director of Sericulture.</p> <p>2. Field survey is going on.</p>
10	Soil Conservation Department	Gully Contro Project at Purchali during 2021-22 under SOPD	A RCC Gully Contro project is proposed to check the velocity of runoff and control erosion of the area and harvest water at the upstream of the structure. After implementation of the scheme soil erosion will be increase and protect Gully erosion and bank erosion of stream and farmers can use the water for irrigation purpose.	-
		Boulder pitching on the bank of Pohumari River during 2021-22 at Koragari under SOPD	River erosion become major threat in the project area. Therefore, as remedial measure, it is proposed to construct Boulder revetment with boulder pitching structure in most vulnerable point of the river bank to project life and property of the locality at Golibandha Village.	-
		Anti erosion measure for Bank protection of Rupohi River Kathalguri ghat Under RIDF		-
		Earth filling at campus of Bhattadev University (Plot 1, Plot 2) under SOPD for the year 2020-21	Running Bill submitted, but payment not made	Work Completed and Final bill submit August/2023 for payment

S.No	Administrative Department	Scheme Name	Reasons	Remarks if any
11	PWD Bajali District & Bongaigaon District Territorial Building Division, Pathsala	Construction of approach road from existing road to IGNOU centre & common room of Bhattadev University for 2020-21	Final Bill submitted, but payment not made	Work Completed and Final bill submit Feb/2023 for payment
		Construction of Partition Wall and fixed Furniture for setting up a Computer Laboratory at Bhattadev University at Bajali. under SOPD for the year 2020-21	Final Bill submitted, but payment not made	Work Completed and Final bill submit Feb/2023 for payment
		General repairing of Women Hostel at Bhattadev University (Earth filling at around the Building and Brick Boundary wall of back side) of Bhattadev university for 2020-21	Final Bill submitted, but payment not made	Work Completed and Final bill submit Feb/2023 for payment
		Construction of Brick Boundary wall at Campus of Bhattadev University for the year 2020-21	Running bill submitted, but payment not made	Addl. works to be completed within Oct/2023
12	Enviroment & Forest Department	SOPD-SF(G)	-	-
		5th Year mainte-nce Of 5 Ha. Block plantation at Kharadhara	Year 2019-20	-
		5 Ha. Block plantation at Gopapur	No creation & mainte-nce only advance work done during the year 2019-20	-
		Creation of 3 nos. of people Nursery	50% of fund received during the year 2022-23 & advance work done. Rest of fund yet to be received for creation etc. works.	-
		E.E (M & A Garden)	-	-
		5th Year mainte-nce Of 0.5 ht M&A Garden at N.H College, Patacharkuchi	After advance work done in the year 2019-20. No fund received for creation & mainte-nce till date	-

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Current Year

S.No	Admin. Dept.	Scheme of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture	Pradhan Mantri Fasal Bima Yoja- (PMFBY)	-	100	-	-	-	-	-	-
		Kharif (2023-24)	3000							-
		Pradhan Mantri Krishi Sinchayee Yoja- (Per Drop More Crop)	142	-	-	-	-	10.5	-	-
		-tural Farming	7	-	-	-	-	-	Started	-
		Paddy Procurement	-	-	-	-	-	-	-	-
		KMS-1	14550	-	-	57.6	-	-	-	-
		KMS-2	2000	-	-	-	-	23.35	-	-
		PM-KISAN	19219	-	-	-	45	-	-	-
		Community Nursery under DM/RKVY	46 ha	100	-	-	-	-	-	-
		D.M.	200 ha	100	-	-	-	-	-	-
		HMNEH (Horti.)	-	-	-	-	-	-	-	-
		Chaff Cutter	6 Nos.	100	-	-	-	-	-	-
		Brush Cutter	3 Nos.	100	-	-	-	-	-	-
		Pulveriser	3 Nos.	100	-	-	-	-	-	-
		Vegetable Seeds	-	-	-	-	-	-	-	-
		(i) Brinjal	69.4 GM	-	-	-	-	-	Seed distribution is going on	-
		(ii) Capsicum	120 GM	-	-	-	-	-		-
(iii) Pumpkin	210 GM	-	-	-	-	-	-			
(iv) Cheli	17 GM	-	-	-	-	-	-			

S.No	Admin. Dept.	Scheme of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
		APART							-	
		Sali Paddy - Mini Kit	232 Nos	-	-	-	-	-	-	-
		Sali Paddy - Demo	31 Nos	-	-	-	-	-	-	-
		Rice Varietal Cafeteria	2 Nos.	-	-	-	-	-	-	-
		CSS- ATMA							-	
		Agri/Allied Demo	4 Nos	100	-	-	-	-	-	-
		Training at Block Level	12 Nos.	100	-	-	-	-	-	-
		Exposure Visit	2 Nos.	100	-	-	-	-	-	-
2	APDCL, Pathsala	Revamped Distributed Sector Scheme(RDSS)	1	-	-	-	44%	-	-	-
3	A. H. & Veteri-ry (Dairy Development)	APART	-	-	-	-	-	-	-	No scheme is allotted yet for the current year.
		Construction of BPHU at Bhawanipur BPHC in Bajali under PM-ABHIM in turnkey basis	1	100%	-	-	-	-	-	Completed

S.No	Admin. Dept.	Scheme of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
4	Health & Family Welfare	Construction of Co-location of AYUSH OPD at Barbang PHC in Bajali under NHM, Assam.	1	100%	-	-	-	-	-	Completed
		Establishment of proposed 6 Bedded ward at various SHCs and PHCs of Assam under ECRP-II, NHM Assam on turn Key Basis Group -10 (5 Nos of Scheme in Bajali) i) Cheki MPHC - 60% ii) Sarupeta MPHC - 60% iii) Patacharkuchi MPHC - 15% iv) Hathi-pur SC - 0% v) Kharadhara SC - 15%	1	-	-	-	25-49%	-	-	Land not available at Hathi-pur SC so alter-te site proposed at Puthimari MPHC.
		Establishment of proposed 6 Bedded ward at various SHCs and PHCs of Assam under ECRP-II, NHM Assam on turn Key Basis Group -11 (5 Nos of Scheme in Bajali) i) Dalimor Vitha SC - 40% ii) Ratanpur SC - 30% iii) Bairagi SC - 0% iv) Bhalaguri SC - 0% v) Bharegaon SC - 0%	1	-	-	-	-	1-25%	-	Land not available at Bairagi SC, Bhalaguri SC & Bharegaon SC so alter-te site proposed at Bhogpur SC, Dhensa MPHC & Gomura SC respectively.

S.No	Admin. Dept.	Scheme of Scheme	Number of Works sanctioned in the current Year	Progress of Current Year works / Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
11	PWD Bajali District & Bongaigaon District Territorial Building Division, Pathsala	-	No Scheme has sanctioned in current year	-	-	-	-	-	-	-
12	Enviroment & Forest Department	CAMPA	3	-	-	-	-	-	-	-
		Mainte-nce of 1.5 Ha. Nursery at saibari		-	-	50%	-	-	-	-
		4th year mainte-nce 3.60 Ha. Bio-diversity park at Batiamari		-	76%	-	-	-	-	-

Annexure-D

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments- of Previous Years

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture	-	-	-	-	-	-	-	-	-	-	-	-	-	-
2	APDCL, Pathsala	-	-	-	-	-	-	-	-	-	-	-	-	Electrification of AWC & Primary school projects has completed	-
3	A. H. & Veterinary	APART	2 (Training Programme)	2	-	-	-	-	2 (100%)	-	-	-	-	-	-
	(Dairy Development)	RIDF	1 (Construction of Milk Collection Centre)	1	-	-	-	-	-	-	-	-	-	-	1. Implementation is done from Directorate. 2. Site has been handed over to contractor.
4	Health & Family Welfare	Upgradation of Pathsala SDCH under NHM Assam on Turn Key Basis.	1	1	0	0	0	1	0	1	0	0	0	0	Present progress of work 93%. Time extension granted up to 30th Sept'2023 for completion of the work.
5	Bhabanipur Division, Irrigation, Sarupeta	Restoration of Rupahi FIS under SOPD-G	1 No	-	-	3	-	3	-	-	-	44%	-	-	-
		SOPD -2022-23	-	-	-	-	-	-	-	-	-	-	-	-	-
		Hybrid Irrigation Scheme (Solar/Electric) under SOPD-G	1	0.25 years	-	-	-	0.25 years	100%	-	-	-	-	-	-

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
		PMGSY II (2019-20)	1 Nos	-	1 Nos	-	-	1 Nos	-	-	60%	-	-	-	Package AS 01 455 (Bridge 5/1 in progress). Br No 5/2 completed
		SOPD (G)	3 Nos	-	-	-	-	3 Nos	100%	-	-	-	-	-	Construction of Road from Dhumarpathar to Hollongbari Road under SOPD-G for the year 2021-22. (Bhawanipur LAC) (Completed)
				-	-	-	-		-	80%	-	-	-	-	Construction of Road from Hathipur Singimari PMGSY Road to Dalimarvitha via Salmari (Sutpara Supa) including 2 Nos. of RCC Bridge (Br. No. 1/1 & 3/1) under SOPD-G for the year 2021-22. (Bhawanipur LAC)
				-	-	-	-		-	96%	-	-	-	-	1.A-ndapur Ghalengpara Road 2. Hakartup Godgaon Road Road 3. Hudukhata -osali Road (From Total 20 nos of Roads)

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
		SOPD (FDR)	1 Nos	-	1 Nos	-	-	1 Nos	-	-	-	-	15%	-	Construction of RCC Br.No. 1/1 to Balartari Bar-likuchi village to Bairagi road under SOPD-FDR for the year 2019-20 (Contractor Termi-ted, Relotment in process)
		RIDF XXVII of -BARD (2022-23)	1Nos	1 Nos	-	-	-	1 Nos	-	95%	-	-	-	-	Construction of Patacharkuchi Anchali Road (NH-31 at Patacharkuchi to Nitya-nda) under RIDF XXVI on -BARD for the year 2020-21
				1 Nos	-	-	-		-	-	-	35%	-	-	Construction of RCC Bridge (1) Br. No 2/2 on Kawrehagi to Maguri Road Bridge (Length= 35.00 M)
				1 Nos	-	-	-		-	-	-	-	10%	-	Construction of RCC Bridge (2) RCC Bridge Br no 1/2 (Length= 35.00 M) on Ghelengpara to Bagapara Road

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks	
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started		
6	PUBLIC WORKS DEPARTMENT (ROADS)	RIDF XXVIII of -BARD (2022-23)	8 Nos	1 Nos	-	-	-	8 Nos	-	80%	-	-	-	-	Construction of Road (1) from Tihu Bongaon Road to Bezkuhi via Barahan (Borchupa), Length = 2.40 Km & (2) from 7th Km of Tihu Doomni Road to -tun Bagapara village Length = 2.580 Km	
				1Nos	-	-	-		-	-	-	35%	-	-	Construction of Road on M/E along L/B of Deojara & Kaldia under RIDF-XXVII of -BARD for the year 2021-22(Pkg no RE_RIDF_XXVII_Patacharkuchi_01	
				1Nos	-	-	-		-	-	-	70%	-	-	-	Construction of Road cum Embankment on M/E along R/B of river Pahumara under RIDF_XXVII of -BARD for the year 2021-22(From Ch 0.00m to Ch 2100.00M) pkg no-RE_RIDF-XXVII_bhawanipur-02
				1Nos	-	-	-		-	-	-	65%	-	-	-	Construction of Road cum Embankment on M/E along R/B of river Rupahi under RIDF_XXVII of -BARD for the year 2021-22. pkg no-RE_RIDF-XXVII_bhawanipur-03

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks	
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started		
			1Nos	-	-	-	-	-	-	-	50%	-	-	-	-	Construction of Road cum Embankment on M/E along R/B of river Pahumara under RIDF_XXVII of -BARD for the year 2021-22. pkg no-RE_RIDF-XXVII_Patacharkuchr-02(Bhawanipur LAC)
			1Nos	-	-	-	-	-	-	80%	-	-	-	-	Construction of Road cum Embankment on M/E along R/B of river Pohumara under RIDF_XXVII of -BARD for the year 2021-22. (From ch7500.00m to ch 12500.00m) pkg no-RE_RIDF-XXVII_bhawanipur-01	
			-	-	-	-	-	-	100%	-	-	-	-	-	CPeriodic Renewal of Chamaitapara to Tatikuchi Road, Sarupeta Tanglapara Road, Charalpara to Dumuria Road, under Mukhya Mantrir Path - bikaran Aachani under Bhawanipur LAC for the year 2022-23	

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
		MUKHYA MANTRIR PATH - BIKARAN AACHONI (2022-23) (MMP-)	4Nos	-	-	-	-	4 Nos	100%	-	-	-	-	-	Periodic Renewal of Dhumarkur So-fully (Part II) Road, under Mukhya Mantrir Path -bikaran Aachani under Bhawanipur LAC for the year 2022-23
				-	-	-	-		-	-	-	-	Just started	-	Periodic Renewal of Uluwa Bhogeswari Mandir Road (Millor Chowk to Madhuri Chowk), Pathsala CHC to NH 152 under Mukhya Mantrir Path -bikaran Aachani under Patacharkuchi LAC for the year 2022-23
				-	-	-	-		-	-	-	-	Just started	-	Periodic Renewal of Nitya-n Nitta-nda Saderi -osali Jalah Road (Saderi Nitta-nda A-ndapur Sathisamka Road) Part, Hela- - Ibari Supa, Upornoi to Uluwa Road, Ghelengpara Bagapara Road under Mukhya Mantrir Path -bikaran Aachani under Patacharkuchi LAC for the year 2022-23
				-	-	-	-		-	-	-	-	10%	-	Contractor: Debajit Patgiri Work Order Date: 22/05/2023 Package No. Maint/MMPP-/238

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
9	Sericulture	-	-	-	-	-	-	-	-	-	-	-	-	-	-
10	Soil Conservation	WDC-PMKSY2.0 (State Level Nodal Agency Assam)	-	-	-	-	-	-	-	-	-	-	-	-	-
		RIDF	-	-	-	-	-	-	-	-	-	-	-	-	-
		SOPD-G	-	-	-	-	-	-	-	-	-	-	-	-	-
		SOPD-2019-20	-	-	-	-	-	-	-	-	-	-	-	-	-
		Construction of Inspection Bungalow at Patacharkuchi in Barpeta District (Providing GF & FF)	1 No	-	1.6 Years	-	-	1.6 Years	-	95%	-	-	-	-	Work to be completed in this month
		SOPD-2020-21	-	-	-	-	-	-	-	-	-	-	-	-	-
		West side of boys Hostel (Ground Floor) Convert to Departmental class room at Bhattadev University at Bajali,	-	-	-	-	-	-	100%	-	-	-	-	-	-
		Earth filling at campus of Bhattadev University (Plot 1, Plot 2)	-	-	-	-	-	-	100%	-	-	-	-	-	-
		Construction of approach road from existing road to IGNOU centre & common room of Bhattadev University	-	-	-	-	-	-	100%	-	-	-	-	-	-

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion.					Progress of Pending works of previous Years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress					Remarks	
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%		Not started
11	PWD Bajali District & Bongaigaon District Territorial Building Division, Pathsala	Construction of Partition Wall and fixed Furniture for setting up a Computer Laboratory at Bhattadev University at Bajali	6 Nos	-	-	-	-	-	100%	-	-	-	-	-	-
		General repairing of Women Hostel at Bhattadev University (Earth filling at around the Building and Brick Boundary wall of back side) of Bhattadev university		-	-	-	-	-	100%	-	-	-	-	-	-
		Construction of Brick Boundary wall at Campus of Bhattadev University		0.6 Years	-	-	-	0.6 Years	-	94%	-	-	-	Work in progress	-
		SOPD -2022-23	-	-	-	-	-	-	-	-	-	-	-	-	-
		Construction of Bhattadev University at Bajali, Assam	-	-	-	-	-	-	-	-	-	23.5%	Work in progress	-	
		Construction of Integrated Office of the Deputy Commissioner, Bajali	-	-	-	-	-	-	-	-	-	1.5%	Main work to be start from this month	-	
		Construction of proposed District Sports Stadium Complex at Titkagaria Sports play ground, Bajali	-	-	-	-	-	-	-	-	-	-	Estimate for Earth filling has been submitted	-	

